ECS Configuration Change Request Page 1of 5  Pages

CCR No. 97-0815A Logged Date 5/19/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) Update DSS Level 4 Requirements and DADS RbRs to L4 Traces for the DSS CI sending and
receiving statuses

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference: AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation. Thrust of this CCR is to incorporate new DSS
L4 requirements relating to the DSS CI sending and receiving statuses, and to eliminate earlier L4s.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: ‘unverified' for
acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission
essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes
in attached Tables.

Revision A: Incorporated recommendations received from QO and the ECS Chief Engineer.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng SysXed
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mike Hood (signed) Mike Hood  6/12/97
Signature Date
Office MO Office Manager (signed) Farzad. Davarya 6/12/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 6/17/97

Signature Date
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